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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 350 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2113.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:

Repair paint on the Tower Skirt, that was damaged during field fit up and erection, paint new steel items, and paint welds
due to changes from Contract Change Order (CCO) 98 “Tower Skirt” and the RFIs listed below, in accordance with Special
Provisions Section 10-1.69 “Clean and Paint Structural Steel.”

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 1426R3 and 3690
with respect to changes listed above.

For this work, the Contractor will receive a lump sum price of $245,307.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.
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Estimated Cost:  Increase Decrease [ | $245,307.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

j 3
Signatu z Resident Engineer
%é————“—— Darryl Schram, Senior T.E. Date /’ /Z /%
! [

Approval Recommended by

Signature Supervising Transportation Engineer
W/é/ William Casey, Supervising T.E. : Date //" /.3 "‘/(7

Engineer Approval by

Signature Supervising Transportation Engineer f g
'W/C/ William Casey, Supervising T.E. Date // / 7-'/£//

We the undersigned contractor, have glven careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the eentractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding wi)hﬁﬁe ordéred work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title)

Date
BRIAN A.PETERS EN - PROIECT DIRECTOR 14 NDVY




